

OXC 1733
Cy 1 of 8
25 May 1961

ACTIVITY PROGRAM

1. PURPOSE:

25X1A

To provide funds for the procurement of teletype equipment necessary to furnish communications service for the OXCART program at [] Early procurement action is essential due to the 120 to 150 day lead time on delivery of this equipment and to meet the September 1961 activation date of the communications station.

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

To procure the following items of equipment for installation at

[]

25X1

3. ESTIMATED ADDITIONAL OR RELATED WORK OR SERVICES:

Install, test, and checkout the above components together with the microwave link and other station equipment. Funds for these latter operations are contained in the FY 1962 budget estimate.

4. TOTAL ESTIMATED COSTS:

Total estimated costs are [] The funds required for this program are available in the funds allocated to Project

25X1

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C 2011
NEXT REVIEW DATE: _____
DATE: 1981 REVIEWER: 064540

SECRET

OXC 1733
Cy 1 of 8
Page 2 of 2

OXCART for FY 1961.

25X1A

[REDACTED]
COMPTROLLER, DPD-DD/P

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

Equipment delivery is estimated to be 120 to 150 days. The station is scheduled for operation in September 1961, thus mandating rapid procurement action.

6. REMARKS:

None.

25X1A

[REDACTED]
Chief, Materiel Staff
DPD-DD/P

Authorized DPD-DD/P Requester

25X1A

CONCURRENCE.

[REDACTED]
JAMES A. CUNNINGHAM, JR.
Acting Chief, DPD-DD/P

25X1A

APPROVED: ~~or RECOMMENDED FOR APPROVAL:~~

APPROVED:

[REDACTED]
RICHARD M. BISSELL, JR.
Deputy Director (Plans)

5 MAY 1961

ALLEN W. DULLES
Director

7. CONDITIONS OF APPROVAL:

25X1A

DPD/COMMO/ [REDACTED] esk

Distribution: Cy 1 - DPD/Contr
Cy 2 - DD/P
Cy 3 - AC/DPD

Cy 4 - DPD/Finan
Cy 5 - DPD/DB
Cy 6 - DPD/Mat

Cy 7 - DPD/Commo
Cy 8 - DPD/RI

SECRET